GOLDENWAY: AGILE LOGBOOK

Learner: Joshua Reid Adams
Student Number: 230317693
Role: Team Lead
Project: GoldenWay
Logbook Period: 13 July 2026 – 20 October 2026

Introduction
This logbook records my individual work and contributions to the GoldenWay project during the period of 13 July 2026 to 20 October 2026. It documents the tasks completed, planned activities, and any challenges encountered throughout the project. Days without an entry are days with no scheduled class or stand-up. From 22 August to 14 September the campus closed because of protests and the university moved the third term into recess, so no classes or stand-ups were held; Term 4 began on 15 September. From 5 to 16 October no classes were scheduled while the team submitted and presented the deployed app. A short sprint retrospective closes each week.

LOGBOOK WEEK 01

Date:	13 July 2026	
Monday	1. What did I complete since the last standup?	No class scheduled — no stand-up held.
	2. What am I planning to complete between now and the next standup?	—
	3. What are my impediments (or risks or problems)?	—

Date:	14 July 2026	
Tuesday	1. What did I complete since the last standup?	Completed the wireframes for the MVP prototype.
	2. What am I planning to complete between	Focus on the GoldenWay presentation. Hold a team meeting to discuss what needs to be completed and divide the work between ourselves.

	now and the next standup?	
	3. What are my impediments (or risks or problems)?	Dividing the work amongst the team members for the GoldenWay presentation — ensuring fair distribution and clarity on who does what.

Date:	15 July 2026	
Wednesday	1. What did I complete since the last standup?	Divided the work amongst the team. Each member was assigned their individual parts to complete for the presentation, with an EOD deadline.
	2. What am I planning to complete between now and the next standup?	Work on my individual part of the presentation and ensure it aligns with the overall flow and branding.

	3. What are my impediments (or risks or problems)?	Compiling the final presentation from everyone's individual work ensuring consistency in formatting, tone, and design across all slides.

Date:	16 July 2026	
Thursday	1. What did I complete since the last standup?	Completed the final presentation. Held a discussion with the team on how we will present to the lecturer the following day.
	2. What am I planning to complete between now and the next standup?	Present the GoldenWay presentation to the lecturer at 9:00 AM as agreed.
	3. What are my impediments (or risks or problems)?	Nerves around presenting cohesively as a team without "flopping" ensuring smooth transitions between speakers and handling potential lecturer questions confidently.

Date:	17 July 2026	
Friday	1. What did I complete since the last standup?	Presented the GoldenWay pitch to the lecturer at 9:00 as a team, with each member presenting their assigned slides.
	2. What am I planning to complete between now and the next standup?	Review the lecturer's feedback with the team and update the presentation and Trello board before resubmitting.
	3. What are my impediments (or risks or problems)?	Interpreting the feedback correctly so the updated submission addresses every point raised.

Sprint Retrospective – Week 1 (13–17 Jul)

Went well: MVP wireframes completed; presentation work divided fairly with an EOD deadline; pitch delivered to the lecturer.

To improve: Compiling everyone's slides into one consistent deck (formatting, tone and design) took extra effort.

Action: Agree on formatting and branding before splitting work.

LOGBOOK WEEK 02

Date:	20 July 2026	
Monday	1. What did I complete since the last standup?	No class scheduled — no stand-up held.
	2. What am I planning to complete between now and the next standup?	—
	3. What are my impediments (or risks or problems)?	—

Date:	21 July 2026	
Tuesday	1. What did I complete since the last standup?	Presented the GoldenWay Trello board to the lecturer and received feedback on improving the product backlog, sprint organization, and overall board structure to better reflect the project requirements.
	2. What am I planning to complete between now and the next standup?	Meet with the team to discuss the lecturer's feedback and begin updating the Trello board by refining the product backlog, reorganizing tasks, and ensuring the board aligns with the GoldenWay business idea.

	3. What are my impediments (or risks or problems)?	Interpreting all the lecturer's feedback consistently and ensuring the team agrees on how the Trello board should be updated.

Date:	22 July 2026	
Wednesday	1. What did I complete since the last standup?	Held a team meeting to review the lecturer's comments and allocated responsibilities for updating different sections of the Trello board.
	2. What am I planning to complete between now and the next standup?	Update the product backlog, refine user stories, organize sprint tasks, and improve the overall workflow within the Trello board.
	3. What are my impediments (or risks or problems)?	Ensuring that every backlog item is detailed enough and accurately reflects the project requirements without creating duplicate or unnecessary tasks.

Date:	23 July 2026	
Thursday	1. What did I complete since the last standup?	Updated the Trello board by refining backlog items, reorganizing task priorities, and improving sprint planning based on the lecturer's recommendations.
	2. What am I planning to complete between now and the next standup?	Review the complete Trello board with the team and ensure all changes have been implemented correctly before moving on to the next project milestone.
	3. What are my impediments (or risks or problems)?	Making sure all team members understand the updated workflow and that every task has been assigned appropriately.

Date:	24 July 2026	
Friday	1. What did I complete since the last standup?	Finalized the Trello board updates and participated in a team meeting to review progress and confirmed that all lecturer feedback had been addressed.
	2. What am I planning to complete between now and the next standup?	Prepare for the next phase of the project by reviewing the Figma prototypes and planning how the team will present them to the lecturer.
	3. What are my impediments (or risks or problems)?	Ensuring the team is fully prepared for the upcoming prototype presentation and that all members understand their responsibilities.

Sprint Retrospective – Week 2 (20–24 Jul)

Went well: Lecturer's Trello feedback reviewed as a team and applied; product backlog refined and sprint cards added.

To improve: Interpreting feedback consistently and avoiding duplicate or unnecessary backlog items.

Action: Review the board together before each milestone so everyone understands the workflow.

LOGBOOK WEEK 03

Date:	27 July 2026	
Monday	1. What did I complete since the last standup?	No class scheduled — no stand-up held.
	2. What am I planning to complete between now and the next standup?	—
	3. What are my impediments (or risks or problems)?	—

Date:	28 July 2026	
Tuesday	1. What did I complete since the last standup?	Held a team meeting to plan the presentation of the GoldenWay Figma prototype and agreed on which screens each member would present to the lecturer.
	2. What am I planning to complete between now and the next standup?	Present the Figma prototype, collect lecturer feedback, and identify any improvements that need to be implemented.
	3. What are my impediments (or risks or problems)?	Ensuring the presentation flows smoothly between team members and that everyone communicates their assigned sections clearly.

Date:	29 July 2026	
Wednesday	1. What did I complete since the last standup?	Presented the Figma prototype to the lecturer and documented the feedback received regarding the interface, navigation, and user experience.
	2. What am I planning to complete between now and the next standup?	Meet with the team to review the lecturer's recommendations and begin implementing the required changes to the prototype.
	3. What are my impediments (or risks or problems)?	Balancing different design suggestions while maintaining consistency across all prototype screens.

Date:	30 July 2026	
Thursday	1. What did I complete since the last standup?	Implemented the lecturer's feedback on the prototype and met with the team to discuss the transition from the design phase into development.
	2. What am I planning to complete between now and the next standup?	Plan the development phase by identifying the technologies to be used, discussing React for the frontend, and preparing the project structure.
	3. What are my impediments (or risks or problems)?	Ensuring that the prototype is complete enough for development and that the team agrees on the technology stack and development approach.

Date:	31 July 2026	
Friday	1. What did I complete since the last standup?	Finalized discussions on the technologies and development approach. The team agreed to begin frontend development using React and assigned initial development responsibilities.
	2. What am I planning to complete between now and the next standup?	Set up the React project, begin developing the frontend, and prepare the initial application structure for implementation.
	3. What are my impediments (or risks or problems)?	Coordinating development tasks between team members and ensuring everyone has their development environment configured correctly before implementation begins.

Sprint Retrospective – Week 3 (27–31 Jul)

Went well: Figma prototype presented and feedback implemented; team agreed on React for the frontend.

To improve: Balancing different design suggestions while keeping all prototype screens consistent.

Action: Make sure every development environment is configured before implementation begins.

LOGBOOK WEEK 04

Date:	3 August 2026	
Monday	1. What did I complete since the last standup?	No class scheduled — no stand-up held.
	2. What am I planning to complete between now and the next standup?	—
	3. What are my impediments (or risks or problems)?	—

Date:	4 August 2026	
Tuesday	1. What did I complete since the last standup?	As the team lead, I set up the React project for the GoldenWay application. I then held a team meeting to discuss the best approach for moving forward with the project and how the development work would be divided amongst the team members.
	2. What am I planning to complete between now and the next standup?	Begin developing the frontend of the GoldenWay application by working on the individual sections assigned to each team member.

	3. What are my impediments (or risks or problems)?	Deciding whether to prioritize the frontend or backend first and ensuring that the development tasks are divided fairly amongst the team while keeping the different sections consistent with one another.

Date:	5 August 2026	
Wednesday	1. What did I complete since the last standup?	Worked on my assigned section of the GoldenWay application while the other team members continued working on their respective sections to progress the overall frontend.
	2. What am I planning to complete between now and the next standup?	Continue developing the assigned frontend section and meet with the team to review the progress made and identify any remaining work that needs to be completed.
	3. What are my impediments (or risks or problems)?	Identifying and fixing any missing functionality or design elements across the different sections of the frontend while ensuring that the individual sections work together consistently.

Date:	6 August 2026	
T	1. What did I complete since the last standup?	Continued working on the assigned frontend section of the GoldenWay application and reviewed the progress of the team's individual sections.

	2. What am I planning to complete between now and the next standup?	Continue finalizing the front-end sections and identify any outstanding work that needs to be addressed before the team reviews the completed frontend.
	3. What are my impediments (or risks or problems)?	Ensuring that all assigned frontend sections are completed and that any inconsistencies or missing elements are identified before the final team review.

Date:	7 August 2026	
Friday	1. What did I complete since the last standup?	Continued working on the individual frontend sections of the GoldenWay application. The team is currently completing their assigned sections in preparation for the final frontend review.
	2. What am I planning to complete between now and the next standup?	Meet with the team on Monday to finalize the frontend and prepare to present the completed work to the lecturer. We will use the lecturer's feedback to determine whether any adjustments are required
	3. What are my impediments (or risks or problems)?	The main risk is that some frontend sections may still require adjustments before the presentation. There is also a possibility that changes will be needed after the lecturer's feedback to ensure that the front end is compatible with the backend that will be developed next.

Sprint Retrospective – Week 4 (3–7 Aug)

Went well: React project set up; each member built their assigned frontend section.

To improve: Keeping separate sections consistent; deciding whether frontend or backend comes first.

Action: Hold a full team frontend review before presenting, and check it will fit the backend.

LOGBOOK WEEK 05

Date:	11 August 2026	
Tuesday	1. What did I complete since the last standup?	Held planning meetings with the team to map out the next phase properly. The big decision was that GoldenWay is moving into a full multirole application - not just a commuter app, but a whole staff side that works with it. We sat down and went through every user type we need to support: the commuter, and then five staff roles - clerk, admin, driver, inspector and agent. We talked through what each one actually does in a real GABS-style operation and how the staff users should help the commuter user, because that relationship is what creates the new features. The clerk helps commuters get cards and load them in person, the driver runs the routes the commuter travels on, the inspector verifies the commuter's card when they tap on, the agent handles the commuter's support queries in chat, and the admin manages the staff themselves. Once the roles were agreed, we divided the work by role: I took the clerk, Matthew took admin, Aidan took driver, Joshua B took inspector, and Raul took agent. I will be building the commuter side alongside the clerk since the two work hand in hand.
	2. What am I planning to complete between now and the next standup?	Design the database schema for the multirole system - staff accounts with roles, the gold card lifecycle, transactions - and get the first Supabase migrations written and applied.
	3. What are my impediments (or risks or problems)?	The schema has to serve five different roles at once, so getting the table design right the first time matters a lot - if a table is shaped wrong now, every feature built on top of it feels it later.

Date:	12 August 2026	
Wednesday	1. What did I complete since the last standup?	Wrote and applied the first batch of database migrations for the multirole setup and enabled row-level security so users can only touch their own data. Started moving the business rules into database functions (RPCs) rather than leaving them to the frontend, so the rules live in one trusted place regardless of which role is calling them.
	2. What am I planning to complete between now and the next standup?	Build out the RPCs the commuter and clerk flows depend on - the fare catalogue, top-up orders and card lookups - and start wiring the frontend auth screens to Supabase authentication.
	3. What are my impediments (or risks or problems)?	Learning the finer points of row-level security on the fly. A policy that is too tight blocks legitimate reads; one that is too loose defeats the point. Testing each policy properly is taking longer than writing it.
Date:	13 August 2026	
Thursday	1. What did I complete since the last standup?	The auth wiring is in - signup, login and logout on the frontend now talk to the backend directly, and the session carries the user's role through the app so each role lands on the right dashboard. Started reviewing the other role owners' branches so their work merges cleanly into main.
	2. What am I planning to complete between now and the next standup?	Review and merge the team's feature branches, and keep filling out the backend functions for the clerk and commuter flows.
	3. What are my impediments (or risks or problems)?	Merge coordination. Five role features are being built in parallel against the same codebase, so keeping main stable needs discipline - feature branches and proper PR reviews, not direct pushes.
Date:	14 August 2026	
Friday	1. What did I complete since the last standup?	Merged the first feature branches into main and resolved the conflicts that came with them. The project now has a working end-to-end slice: a commuter can register, log in and see their data come from the real database.
	2. What am I planning to complete between now and the next standup?	Plan next week's sprint around the biggest remaining feature gaps per role and split them across the team.
	3. What are my impediments (or risks or problems)?	The more features land, the more careful we have to be that the app works as a whole and not just as five separate role silos. Integration testing is becoming the bottleneck.

Sprint Retrospective – Week 5 (11–14 Aug)

Went well: Multirole roles agreed and divided; first migrations and row-level security applied; first end-to-end slice working.

To improve: Testing row-level security policies took longer than writing them; merge coordination across five parallel features.

Action: Feature branches and PR reviews — no direct pushes to main.

LOGBOOK WEEK 06

Date:	18 August 2026	
Tuesday	1. What did I complete since the last standup?	Sprint planning with the team along our role split - Aidan pushing the driver features (starting runs, reporting delays, run timelines), Raul building the agent live chat, Matthew on the admin tooling, Joshua B on the inspector verification, and me on the commuter + clerk pair: the gold card lifecycle at the kiosk and the load-trips purchase flow. Notifications and the shared context plumbing fall to me too since they touch every role.
	2. What am I planning to complete between now and the next standup?	Build the load-trips flow end to end: fetch the fare catalogue from the database, quote a price, create the top-up order and pay it.
	3. What are my impediments (or risks or problems)?	Coordinating features that all touch the same context providers. We agreed on clear ownership of each provider to avoid two people editing the same file.
Date:	19 August 2026	
Wednesday	1. What did I complete since the last standup?	The load-trips flow is working against the real backend - routes and products come from the database, prices are quoted live, and a completed purchase actually writes an order and loads rides onto the user's card. Also got realtime notifications working with an unread badge.
	2. What am I planning to complete between now and the next standup?	Test the flow against edge cases (insufficient rides, cancelled orders) and help unblock the other role owners.
	3. What are my impediments (or risks or problems)?	Realtime is a double-edged sword - when it works it's impressive, but a dropped channel silently shows stale data, so every realtime screen needs a manual refresh fallback.
Date:	20 August 2026	
Thursday	1. What did I complete since the last standup?	Reviewed the driver-run and agent-chat branches as they progressed. Both are landing against real database tables rather than mock data, which keeps the integration story consistent across roles. Fixed a login bug where staff accounts were being routed into the commuter app.
	2. What am I planning to complete between now and the next standup?	Merge the role branches once they're ready and run a full pass over the app to catch anything the parallel work broke.
	3. What are my impediments (or risks or problems)?	The login misrouting bug was a good reminder that auth bugs cut across every role - worth adding proper checks around role-based routing rather than patching symptoms.

Date:	21 August 2026	
Friday	1. What did I complete since the last standup?	Week wrap-up: every role now has working, database-backed features - driver runs, agent chat, inspector verification, admin tooling, and the commuter + clerk flows on my side. Wrote up the demo flow so anyone on the team can walk a lecturer through it the same way.
	2. What am I planning to complete between now and the next standup?	Polish week - code quality, lint, tests - before we present the integration. I'd rather show her fewer features that are solid than many that are shaky.
	3. What are my impediments (or risks or problems)?	Time. There's always one more feature we could bolt on, but the deadline for showing real integration is close and focus beats volume right now.

Sprint Retrospective – Week 6 (18–21 Aug)

Went well: Every role has working, database-backed features; demo flow written up for the team.

To improve: Several people editing the same context providers; a login bug routed staff into the commuter app.

Action: One owner per context provider; proper role-based routing checks; polish solid features before adding new ones.

LOGBOOK WEEK 07

Date:	15 September 2026	
Tuesday	1. What did I complete since the last standup?	Ran a full frontend audit with the linter: 26 warnings down to zero, removed dead code, and pulled duplicated logic (icons, hooks, helpers) into shared modules so screens stop copying each other. The codebase is a lot easier to navigate now.
	2. What am I planning to complete between now and the next standup?	Merge the remaining team branches and untangle the merge conflicts in the navigation config - two branches touched the same file and it briefly broke the app with a duplicate-declaration error.
	3. What are my impediments (or risks or problems)?	Merge conflicts on shared files are the classic parallel-work problem. We've now agreed that shared config files belong to one owner and everyone else requests changes through them.
Date:	16 September 2026	
Wednesday	1. What did I complete since the last standup?	Fixed the merge conflict properly, verified the app builds and runs clean, and added error resilience: a global error boundary so one broken screen doesn't blank the whole app, proper handling for expired sessions (401s redirect to login instead of failing silently), and retry states when the backend is unreachable.
	2. What am I planning to complete between now and the next standup?	Write the unit tests that lock in the business logic - fare labels, currency formatting, SA ID validation - before tomorrow's demo.
	3. What are my impediments (or risks or problems)?	Demo nerves, honestly. The integration is real but demos have a way of finding the one untested path, so we rehearsed the flow end to end before showing her.
Date:	17 September 2026	
Thursday	1. What did I complete since the last standup?	Presented the published frontend and backend integration to the lecturer supervisor today. This was the first proper end-to-end walkthrough of GoldenWay - the frontend is now genuinely talking to the backend, so instead of showing static screens we could demonstrate real data flowing through the whole system. The supervisor specifically wanted to see that user signup and login are working together across both the frontend and the backend, so we created a brand-new user live on the signup screen and then walked her through the backend to show that the data the user entered was actually sent through and stored there. Seeing the row appear in the backend while the frontend showed the created account made the integration concrete rather than just a claim. She was satisfied that the auth flow works as one connected system, and the demo went down well overall.
	2. What am I planning to complete between now and the next standup?	The supervisor wants to see more than just auth at the next check-in - she wants to see the other features that are being created. So the plan is to sit with the team and review which features are complete and which still need work, then prioritise the gaps so we have a solid set of working features to demo next time.
	3. What are my impediments (or risks or problems)?	Some parts of the app are still simulated rather than fully backend-driven - most notably the payments side. That's the main thing to close before the next demo, because "it works but it's fake underneath" is exactly the kind of gap the supervisor will pick up on.
Date:	18 September 2026	

Friday	1. What did I complete since the last standup?	Did the feature audit against the actual code: walked every screen, checked which API calls and database functions each one really uses, and wrote up what's genuinely complete versus what's simulated. Also doubled the test suite - 15 tests to 28 - covering the shared validation and pricing logic.
	2. What am I planning to complete between now and the next standup?	Work through the audit's biggest gap: making the payment wallet a real, per-user, database-backed feature instead of demo data hardcoded in a component.
	3. What are my impediments (or risks or problems)?	The honest framing question - payments will stay simulated (no real money moves) but everything around it should be real. Getting that boundary right, and being able to explain it clearly, matters for the next demo.

Sprint Retrospective – Week 7 (15–18 Sep)

Went well: Lint warnings 26 → 0; global error boundary; tests 15 → 28; integration demo approved by the supervisor.

To improve: A merge conflict in the navigation config briefly broke the app; payments were still simulated underneath.

Action: Shared config files have a single owner; make the payment wallet a real database-backed feature.

LOGBOOK WEEK 08

Date:	22 September 2026	
Tuesday	1. What did I complete since the last standup?	Shipped the live map on the Route 42 screen - integrated a proper mapping library (MapLibre, via the mapcn component set) with a real Cape Town basemap, the route drawn as a line between actual stop coordinates from the database, stop markers, zoom/locate controls, and a live bus marker that tracks progress along the route. Commuters can now literally see their route instead of reading a diagram.
	2. What am I planning to complete between now and the next standup?	Two things queued: the payment wallet (a payment_methods table in the database with row-level security, so every user has their own saved cards that persist across sessions - while still keeping it a simulation, since we never store a full card number, only the brand and last four digits), and the new use case we discussed: a commuter who already got a physical gold card at a clerk needs to be able to link that card to a new app account at signup.
	3. What are my impediments (or risks or problems)?	The map library is heavy - the bundle roughly doubled, which hurts first-load time. Code-splitting so the map only loads on the map screen is the known fix, it's just not the priority over backend correctness right now.

Date:	23 September 2026	
Wednesday	1. What did I complete since the last standup?	Big one today - real email verification is live. I set up the SMTP service through Supabase, using the project email we created for this (goldenway.gabs@gmail.com). The signup flow is properly improved now: a commuter signs up and is immediately taken to a screen telling them to check their email for the confirmation message. They click the link in that email, which confirms the account, and only then can they log in and enter the app as the user they signed up as. No more instant accounts - the email has to be verified first, which is how a real system works. I also built the new use case: commuters who already bought a gold card at a clerk. If someone got a card in person (they gave the clerk their ID number and paid the R40 card fee, and maybe loaded trips on the spot), and then they want to sign up on the app, they now enter the ID number they signed up with at the clerk plus the GW card number the clerk gave them, hit "Check card", and the backend looks up the card by matching the card number and ID - it even shows them what's on the card (their products and remaining journeys) so they can confirm it's really theirs. Only once that check passes can they complete the signup, and the existing card gets linked to their new account with everything still on it. It's a proper bridge between the clerk's in-person world and the app. On the payments side, the wallet is now wired into the backend as well: users enter their credit card details in the Load Trips flow to pay for the trips they want to load, and a fresh customer just adds a new card. It stays a simulation - no real money moves - but the details have to be valid fake card numbers (Visa, Mastercard, etc., validated with the Luhn check) so it behaves like a real payment form would.
	2. What am I planning to complete between now and the next standup?	Verify the full wallet flow live in the browser and commit everything. Then the next layer of auth: the staff side of email verification - staff request to sign up with their email and chosen role, the admin approves it on the onboarding page, and the staff member gets an OTP email to confirm before they can do their full signup and reach their dashboard.
	3. What are my impediments (or risks or problems)?	Hit and fixed a classic row-level security issue today: saving a card was rejected with a permission error because the client wasn't sending the user_id - the fix was setting the column's default to the authenticated user's id server-side, which is actually safer than trusting the client. Also a reminder to myself: apply migrations to the live database before testing against them, not after.

Date:	24 September 2026	
Thursday	1. What did I complete since the last standup?	Finished the staff side of sign-up. A staff member requests access with their email and chosen role, the admin approves the request on the Onboarding page, and the staff member confirms their email before completing their signup and landing on their own dashboard. Instead of adding a separate OTP code, we kept the approval step that already provisions the account and used email confirmation as the verification — the same protection with fewer moving parts. Also verified the commuter wallet flow end to end and committed it.
	2. What am I planning to complete between now and the next standup?	Add a password reset flow so commuters and staff can recover their accounts without help from the team.
	3. What are my impediments (or risks or problems)?	Keeping the commuter and staff sign-up paths apart so a staff email can't be registered as a commuter by mistake — the staff email pre-check in the database handles this.

Date:	25 September 2026	
Friday	1. What did I complete since the last standup?	Added password reset: a Forgot Password screen sends a reset link through Supabase, and a Reset Password screen lets the user set a new password and log straight back in. Wrote up the wallet and tap-validation work as an implementation record (Phases A–C) so the team can see what changed and why.
	2. What am I planning to complete between now and the next standup?	Pull the latest main into my branch, start the commuter design pass, and prepare the auth code for deployment.
	3. What are my impediments (or risks or problems)?	Reset and confirmation links must send users back to the right address, which changes once we deploy, so the redirect URL has to be configurable rather than hard-coded.

Sprint Retrospective – Week 8 (22–25 Sep)

Went well: Live route map, real email verification, linking a clerk-issued card, database-backed wallet, staff sign-up confirmation and password reset.

To improve: The map roughly doubled the bundle size; a row-level security error blocked saving cards; migrations were applied after testing.

Action: Apply migrations to the live database before testing; code-split the map screen.

LOGBOOK WEEK 09

Date:	28 September 2026	
Monday	1. What did I complete since the last standup?	Updated the commuter design and prepared the auth code for deployment, so sign-up, login and password-reset links work on the live URL. Matthew pushed the admin Catalog and Alerts screens — the admin can now manage routes, fare products and prices, and publish service alerts that notify commuters on the affected route.
	2. What am I planning to complete between now and the next standup?	Improve load time and visuals before deploying, then merge my branch into main.
	3. What are my impediments (or risks or problems)?	The bundle is still heavy because of the map library, which slows the first load on mobile.

Date:	29 September 2026	
Tuesday	1. What did I complete since the last standup?	No class scheduled — no stand-up held.
	2. What am I planning to complete between now and the next standup?	—
	3. What are my impediments (or risks or problems)?	—

Date:	30 September 2026	
Wednesday	1. What did I complete since the last standup?	Lazy-loaded the screens so each role only downloads the code it needs, which fixed the large first-load bundle the map had introduced. Fixed a brand-casing bug in the wallet test, improved the visuals and merged my branch into main.
	2. What am I planning to complete between now and the next standup?	Merge the driver (Aidan) and inspector (Joshua Bird) branches into my branch and then into main.
	3. What are my impediments (or risks or problems)?	Two long-running branches merging at once is where conflicts happen, so I will merge one at a time and check the build after each.

Date:	1 October 2026	
Thursday	1. What did I complete since the last standup?	Merged Aidan's driver branch and Joshua Bird's inspector branch, which brought in the reworked Verify screen and the new Inspection History screen. The lazy-loading change broke the new Inspection History import, so I fixed it, merged into main, and removed a stray nested repository link that had crept into the project.
	2. What am I planning to complete between now and the next standup?	Build the last commuter account features: dismissing service alerts and deleting an account.
	3. What are my impediments (or risks or problems)?	Merging other people's work late in the project means reviewing code I didn't write, so I checked every merged screen in the browser before pushing.

Date:	2 October 2026	
Friday	1. What did I complete since the last standup?	Added dismissible service alerts (commuters can hide alerts they have already seen) and commuter account deletion, with re-authentication before the account is removed. Merged into main.
	2. What am I planning to complete between now and the next standup?	Submit the deployment link for the lecturer, present our features, and then do a final review of the code before we call the app finished.
	3. What are my impediments (or risks or problems)?	Account deletion cannot be undone, so it must be hard to trigger by accident and must clean up the user's data properly.

Sprint Retrospective – Week 9 (28 Sep – 2 Oct)

Went well: Admin catalogue and alerts landed; screens lazy-loaded; driver and inspector branches merged; account deletion and dismissible alerts added.

To improve: The lazy-loading change broke a newly merged screen; a stray nested repository link crept into main.

Action: Merge one branch at a time and run the build after every merge.

5 – 16 October 2026: no scheduled classes

No daily stand-ups were held in this period because there were no classes, and development of the app was complete. During this time the team:

Deployment: I deployed GoldenWay on Vercel and we submitted the link to the deployed app, so the lecturer could log in and test it. I walked her through the live app to show that everything was working.

Feature presentations: each member presented the features for their own role, one member per session over several days, in this order: Joshua Adams (commuter and clerk), Raul Everts (agent), Aidan Barends (driver), Matthew Barron (admin) and Joshua Bird (inspector).

LOGBOOK WEEK 10

Date:	19 October 2026	
Monday	1. What did I complete since the last standup?	Refreshed the database and ran a code review that found 8 bugs, all fixed: the re-authentication error always showed "Password is incorrect" even when the real cause was different; deleting an account only signed out the current device (now every device); the delete modal could lock up and did not submit on Enter; dismissed alerts did not re-sync after login; and a database function's search path was missing the auth schema. Then applied a UI critique across every commuter screen — a two-step confirmation before a ride is deducted, removing the non-working Google/Apple sign-in buttons, and fixing tiny text sizes and all-caps labels.
	2. What am I planning to complete between now and the next standup?	Freeze features, confirm the deployed app on Vercel works end to end, and bring the Trello board and this logbook up to date.
	3. What are my impediments (or risks or problems)?	The temptation to keep adding features. The app is deployed and covers every role, so the priority now is making the documentation reflect what was actually built.

Date:	20 October 2026	
Tuesday	1. What did I complete since the last standup?	Declared feature freeze — no new features from here. Brought an updated copy of the team's Trello board in line with the code and this logbook: closed completed sprint cards, re-scoped the stretch goals to what we delivered (simulated tap-to-board, saved-card wallet, trip reporting through support chat) and added a retrospective for each week.
	2. What am I planning to complete between now and the next standup?	Build the Agile section of my GitHub portfolio and write my reflections for the 27 October submission.
	3. What are my impediments (or risks or problems)?	Making sure every artefact — charter, user stories, backlogs and logbook — tells the same story.

Sprint Retrospective – Week 10 (19–20 Oct)

Went well: 8 code-review bugs fixed; UI critique applied to every commuter screen; app deployed and features frozen.

To improve: Some auth and sign-out bugs only surfaced in the final review.

Action: Run a short code review at the end of every sprint, not only at the end of the project.